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July 24, 1967

Present: Mr. Burch and Mr. Aud.

Salary Checks

Mr. W. S. Donaldson discussed method of writing checks for employees under the
new tax system. Might use facsimile method, or have someone sign 80 checks

each pay period. Mr. Burch and Mr. Aud felt that Mr. Cecil should continue

to sign the checks, and only one voucher made for the total payroll. Mr. Guyther
will have to check whether or not the treasurer can legally write a check without
an individual voucher.

Patuxent Water Company Taxes

Mr. Donaldson stated that the firm is refusing to pay interest on taxes owed,
as they did not receive the bills until 1966, as the certification did not come
down from the state until December of last year. Mr. Guyther has advised
accepting the check without interest, and Mr. Burch and Mr. Aud agreed. Mr.
Bowles will be consulted about both these actions.

Mr. Bowles came into the meeting.

County Bank Deposits

General discussion concerning money deposited in various local banks, and the
commissioners agreed that all deposits should be collateralized dollar for dollar.
If a deposit exceeds the amount of collateral, the accounts should be reduced to
the amount of security. As Tri-County Savings has security only in the amount

of $15,000, it was agreed that deposit exceeding this amount should be withdrawn.

Mr. Donaldson said he will furnish the commissioners with a schedule of deposits
and a statement of what can be done with the funds that are to be placed on
deposit. He will also obtain a needs schedule from the Board of Education.

Hollywood Shores Roads

Mr. Fortin, Mr. Throckmorton, Mr. Autenreith, President of the Hollywood Shores
Association. Requested that some of the roads in the subdivision be placed in
the county system, some this year and others next year, ete. Streets now have a
good gravel base and good drainage, and the county engineer has inspected them.
Mr. Autenreith said that this request had been made to the previous commissioners
and they had expressed a willingness to take over some of the roads.

Mr. Pantaleo was called into the meeting to discuss the matter. Plats of the
subdivision were presented, with the roads they want taken over marked in red.

Mr. Pantaleo said he and Mr. Bond will inspect the roads in question. Mr. Pantaleo
will draw up some specifications as to what should be done and give the commis-
sioners written recommendstions. These people were told that the roads would have
to be deeded and platted. Mr. Fortin, Mr. Throckmorton and Mr. Autenreith left

the meeting.
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General discussion and these people will have to understand that the roads will
have to meet the requirements under the subdivision regulations and surface-
treat the roads before the county can take them over, and Mr. Pantaleo will take
care of this.

Mr. Guyther advised later in the afternoon, that the Hollywood Shores Associa-
tion would have to have a new resolution setting aside the old resolution
dedicating the roads to private use of the residents, and rededicate this to the
use of the public. Mr. Pantaleo will write specifications and inform the people
that these roads have to be surface-treated before the county can take them over.

County Engineer's Assistant

Mr. Pantaleo reported that Mr. F. Dorsey could not help him, but Mr. R. Moore of
McCrone, would do this for $4.00 per hour, and the former had authorized him to
proceed with the work on St. Andrews Church Road.

Society Hill Streets

Mr. Pantaleo said he is going to check each road that is blacktopped and determine
what needs to be done. Mr. Waring has said he will give the county $7,500 to do
the work, but the commissioners agreed that Mr. Pantaleo should follow the
regulations as set forth under the subdivision regulations so far as streets
being taken into the system is concerned.

Mcleod

The commissioners agreed that Mr. McIeod's fee should be increased $5.00 per
month to take care of trash pickup in Nicolet Park.

SRC Meeting

Messrs. Jerome B. Wolff, C. R. Shinham, Frank Thorp, Walter Addison, J. E.
Hawthorne, C. A. Goldeisen, M. C. Thompson, Jr., Douglas Bond, from SRC; Senator
Paul Bailey, Delegates John H. Briscoe, Henry Fowler, 0. Guyther, J. Frank Raley
(Tri-County Comnecil), T. T. Pantaleo, Paul R. Raley, W. S. Donaldson, R. Kirby
(Enterprise).

Mr. Wolff opened meeting by stating that we are now at the halfway mark of the
six year program for construction of primary and secondary roads, that was begun
in 196k. They have made changes and can now see that it is very difficult to
make estimates at the beginning of any fixed program, and we should really go
into some other form of programming. Costs rise and there is difficulty meeting
the schedules.

The program is tending to run 60% over the estimate. In St. Mary's County,

$5.7 million was the allocation, and it now appears that the Program will cost
$10.5 million. Under the law, the SRC cannot spend more than the $5.7 million
allotted. Mr. Wolff read from the Jorgenson Report to verify this. Then presented
slides to illustrate SRC 18 year ilmprovement needs with cost increase factor
figured. He stated that the trend of cost increase is continuing and will do 80
in the future. He pointed out that higher construction requirements also contri-
but to the increase factor. Showed slide illustrating the requirements for project
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development and stated that programs are not completed in the time allotted, but
usually take longer. It is their feeling that there was not enough time to get
all the projects done, and there was a certain amount of under-estimation of
costs also. (Mr. Henry Fowler came into the meeting at this point.)

Mr. Wolff showed slide of programming for all counties, showing changes in
initial cost estimates, and individual one for St. Mary's County. Estimate in
1965-66 was $1,802,000, cost - $2,971,000, increase of 64.9%; in 1967-68 estimate
was $3,940,000, cost - $7,576,000, increase of 92.3%, and will be 83.7% above
the estimate for the total program, from $5,742,000 to $10,547,000. Reviewed
"State Primary and Secondary Highway Construction Program".

On construction of Route 235, Mr. Wolff said it would be more expensive to use
the railroad and will be less expensive the way they are doing this. To run
all the programs in their present status, they woulddneed $4005000, and are at
a primary station everywhere they are adjacent to the railroad.

The problem they are confronted with now is the fact that only a portion of the
road can be finished, and there are nossubstitutions that can be made. Mr. Wolff
said they are going to have to ask for more money, or have the DMV or the

state police taken out of the special funds category. These two agencies take
$15,000,000 out of their funds, and might be moved into the general fund category,
as they once were. By the time they have gone through all of the connties, it
will take at least $250,000,000, and they would have to wait five years to finish
the programs if they do not get additional funds.

Mr. Wolff said that when the $£60,000,000 bond issue was agreed upon, there was
$10.5 million dollars for the Patuxent River Bridge, etc., and $1.0 million for
the Appalachian Program. One thing that could be done would be to let the
program run until 1970 when new funds would be available, but the legislature
probably would not want to see this done. If we could generate more income,
around $15,000,000, this would help.

Presented slide showing alignment of roads in St. Mary's County, and Mr. Wolff
said we probably are not going to get the alignment as laid out on Routes 5 and
235, Mr. Burch asked about status of Route 5, and Mr. Wolff stated that plats are
80% complete, plans 56%, and probably will be completed December 1967. Plats will
be ready by August of 1967, it will take four months for right of way, and they
will advertise in April 1968. On Route 235, plats are 7% completed, plans 12%,
with four months for completion of plats and five months for completion of plans,
eight months for right of way, and they have not specified any advertising date.

Mr. Wolff reviewed law stating that if the SRC work is not completed, the county
will not lose the total dollar. The work continues until the money runs out, then
stops. The county will get the program to the extent that the money is available.
The SRC needs legislative authority to extend time and spend money, and they are
considering this for the 1968 session. The 5.7 million dollar program for St.
Mary's County was accelerated to be spent in four years instead of six, and the
program will be continued to this amount, and then stop.

Mr. Wolff feels the SRC should have the right to determine the secondary system.
They find that the local governments want to substitute other projects, and this
can be a problem. He mentioned that in some instances the state is obliged to make
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appropriate connections in order to get federal funds. He further stated that

St. Mary's County has a pirority for the 5.7 million dollars and the money is
there and can be spent. The Hillville contract on Route 235 has been let, and the
county must now resolve the question of the order the work is to be done.

Mr. Burch asked about doing Route 5 immediately, that portion coming into Leonard-
town. Mr. Wolff said that Route would be done, and they are going into advertising
next spring. On Route 235, a sequence of order could be suggested and followed until
the money runs out. The section from Route 5 to Laurel Grove could go out next
month, and this would complée three miles of road. This could be done if the intent
was just to spend money as fast possible.

Mr. Wolff stated that Route 235 was delayed because of the railroad. (Senator Paul
Bailey came into the meeting at this point.) Mr., Wolff said they do not want a
closed section through Hollywood, and that there should be a by-pass through this
small community. He said they can make a recommendation on the sequence and also
recommend moving into those areas they feel they can build, as Route 5. There is
also a section of Route 235 out of Lexington Park that is ready to g0, approximately
two miles. They can let the county make choices and suggest options that might

be used.

It was mentioned that the county has indicated to the government that it wants to
purchase the railroad, and GSA said they will give the county precedence over the
SRC. Mr. Bowles said that the electdc company would be willing to buy the railroag
and Senator Bailey said he was against this, they do not have such authority.
Senator Raley stated that the commissioners do have this authority, to accept the
railroad from the electric company. Senator Bailey asked the commissioners to
state how they felt individually about the county purchasing the railroad, and
Mr. Burch said he was in favor of this, Mr. Aud stated he was neither for or
against it, and Mr. Bowles stated that the commissioners stated at a meeting with
GSA yesterday, that if the railroad can be obtained for the county, they wanted
this done. Mr. Wolff said that the matter of the railroad must be settled before
they can proceed on Route 235.

Mr. Wolff said they are not going to be able to look at anything until they have
gone over all the counties. He feels that by September they can give the commis-
sions a projected date for completion of projects and also make recommendations.,
Then a sequence of construction can be worked out. However, there was no reason to
delay the section from Laurel Grove to Route 5

Concerning the Patuxent River Bridge, Mr. Wolff stated that the navy wants certain
information and data so that they can form a judgment. They also want to know what
the cost estimates are, and Mr. Wolff said that the SRC will give them all the
information they can reasonably give them. They hawve heard that some of the higher
officials in the navy are unhappy about possible location of the bridge. There is
also thepossibility of the deep waterport being located at one site selected, and
this is causing problems. Mr. Wolff said he called the Port Authority in Baltimore
and they are not indicating any position at all so far as the application for a
permit for a port is concerned. Mr. Grubb of the SRC inspected the area and said
they should have 180 feet clearance, but this would increase the cost of the bridge
by two million dollars and very possibly more. Under the bond issue, 10.6 million
dollars has been autorized, and there is a problem planning for the bridge and its



1

uses, and the SRC does not want to compete for uses of areas. Zoning helps them,
and they would like to have a reconciliation of affairs on the waterway. The SRC
will do the planning, but they want the county to advise them on how they are
thinking on the planning of the bridge.

Senator Raley stated that of the 60 million dollar bond issue, this was the only
project that had the direct approval of the commissioner. The bill did not say
anything about the amount of money. He asked how the SRC arrived at the 10.6
million dollar figure? Mr. Wolff read from 211P, authorizing the money that was
put into the bond authorization. It was approved on June 29, 1966, and he has a
copy of the approval as signed by Governor Tawes and Mr. Funk. Senator Raley
asked Mr., Wolff to find out if the bridge could be built at a greater cost than
the 10.6 million dollars appropriated, and the latter said he would.

Senator Bailey stated that the Department of Chesapeake Bay Affairs and the
Solomons Laboratory are also concerned about possibility of large ships coming
into the Patuxent and polluting the river.

Mr. Wolff said that legally, they could build the bridge up 1.5 miles from Point
Patience. He said that Calvert County wanted to have a meeting with St. Mary's
County legislators and the commissioners, and present a solid front on this matter.
Mr. Burch said he would like to make a physical inspection of the locations in
both counties where the bridge would touch, as he is concerned about approach
roads. According to Senator Raley, the bridge has the highest priority, and

Mr, Wolff said he will make available to the senator the document naming this.

He pointed out that there were other projects on the same statute, and reviewed
same.

Mr. Wolff said the design would take about 18 months. Mr. Thompson said that if
the bridge is moved up 1.5 miles, we would not be on navy property, whereas the
location from Point Patience is on navy property.

This portion of meeting concluded, and everyone left except the commissioners,
Mr. Guyther, Mr. Donaldson, Mr. Pantaleo, Mr. Raley.

Tire Bids

Bids for furnishing tires for one year to the sheriff's department cars opened
with low bidder as follows:
Quade Tire Co. - Goodrich Silverton 660, $18,17 for 815X15,
$29.97 for 845X15, $1.50 trade-in on each
tire, $1.50 charge for mounting and balancing
each tire.

Mr. Aud made motion, seconded by Mr. Bowles that contract be awarded to this
firm, passed unanimously. Quade Tire Company will be so notified.

Leonardtown Boatramp

Mr, Pantaleo reported that the work on the ramp has been completed by Mr. Pratt.
It was necessary to do some extra work as this went along; the ramp had to be
extended eight feet inboard and filled in with concrete, and the approach was

493
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said that the state has indicated they will pay this entire cost, and he is
recommending that Mr. Pratt be paid. The commissioners agreed that Mr. Pratt
should be paid the $1,883.00 under the original contract, plus the $190.00 for
the additional work, and Mr. Burch signed approval of same.

blacktopped. Charges for theaddditional work amount to $490.00. Mr. Pantaleo ]

Secondary Road Agreement

The commissioners approved amendment to the agreement as designated by the SRC,
releasing the money for secondary roads. The amendment limits force account work in
accordance with the provisions of Section 2l of Article 89B of the Maryland Code.

« Burch initialed amendment as requested by the SRC.
Mr. Bowles left the meeting.
Library
Mr. Aud and Mr. Burch approved notification of Maryland State Department of
Education that the county will qualify for state funds, having $28,155.00 in the
budget, and $l,088.00 in the incentive fund, for library purposes.

Meeting adjourned.

Approved,

,“1 L/- I e : :
T LR (Dl

F. Elliott Burch, President
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