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April 9, 1968

Present: F. Elliott Burch
J. Wilmer Bowles
George R. Aud

Meeting convened at 9:30 a.m.

E.0.C. Building

Mr. W. M. Loker, Mr. O. Guyther, Messrs. John and Fred Passarelli,
Mr. F. Tilp, Architect, Gen. R. E. Hogaboom, and Mr. O. Wood.

Mr. Loker=said that the purpose of the meeting is regarding the
request for payment to Bacon & Passarelli, Payment #16, which has not
been made. They are relying on a letter sent by Mr. Tilp to the
office of Civil Defense, dated March 20th, wherein he recommends

that this payment be made. This is for 5%, and as was pointed out

to the commissioners, certification of completion was made by the
architect by the letter mentioned. Mr. Loker said they are asking
+hat Bacon & Passarelli be paid to date. He stated that placement

of top soil over the building was left to be done, and the $9,000
retainage would be sufficient to cover this cost. He explained that
the commissioners were told that there were leaks in the building,
and Civil Defense took theposition that no further funds would be
paid until the leaks were fixed. Mr. Loker feels this is a violation
of the contract, as the architect is the discretionary agent in the
mtter and the commissioners are bound by his recommendations.

Gen. Hogaboom stated that one of the statements from Mr. Tilp said
the building was 99.9% complete. If this were true, there would
only be $170 left unpaid, and what still needs to be done in the
building cannot be done for this amount of money. He also pointed
out that the job is 367 days late, but Civil Defense has made no
complaints, and have sympathized with delays they were told were
necessary, etc. If the penalty clause were applied, it would amount
to $9,197.00. There are things that need to be done in the building,
and there is no sign of anything being done about them, nor any
tendency to fully complete the building. Mr. Loker said there will
be several thousand dollars left to complete items on the punch list,
if this has not been completed.

Mr. Burch informed those present that Mr. Tilp has withdrawn his
approval of the payment in question because of the many leaks in the
building, and this has been officially recorded in the minutes. Mr.
Tilp said he is trying to protect his client, and that the payment is
not due now. Mr. Loker stated that it was obvious that nothing can

be worked out as Mr. Tilp has said nothing can be paid and has refuted
his approval for payment.
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Mr. Guyther then stated that this matter does not belong before the
commissioners, as they can only follow the recommendations of the
architect. The commissioners agreed, and Mr. Burch said that this
should be worked out between the Office of Civil Defense, Bacon &
Passarelli, etc., and if payment is approved, the commissioners
will honor this.

Roads

Mr. Bond came into the meeting and was informed that the SRC people
are cleaning the ditches on Cedar Lane and are hauling the debris
to Hollywood instead of dumping it in an area near the work. Mr.
Bond said he will take care of this immediately.

Public Hearing - Aiello

Mr. Guyther, Mr. P. Raley, Mr. W. S. Donaldson. Public hearing
duly advertised as required by law on application of Peter Aiello,
Johanna Aiello (wife) and Samuel Needle, Inc., to have 2.373 acres
of land located on Route 235 near Lexington Park, Md., rezoned from
"B-Residential" to "Commercial". There were no protestants present,

and one protest which had been made by Club Properties, Inc., owners
of adjacent property, has been withdrawn by letter dated April 5, 1968.
The Planning and Zoning Commission, after holding the required public

hearing, denied the application.

After general discussion and review, the commissioners unanimously
approved the rezoning requested by Mr. Aiello.

Lexington Park Library

The commissioners approved payment of Req. #10, March 1 through
March 31, in the amount of $3,987.00, to M. Dean, Inc., for work on
this facility, as approved by Mr. S. Arthur, architect.

Master Water and Sewage Plan - FHA Grant

The commissioners approved and signed application to FHA requesting
a grant of $9,000 for the County Master Water and Sewage Plan.

Proclamation - King

The commissioners issued proclamation declaring Tuesday a day of

mourning for Dr. Martin Luther King, Jr., and closing the courthouse

for half day.

Approved,

RS Wevy SSTRER

F. Elliott Burch
President
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